Related User Story	Task Description	Developer	Initial Estimate	Amount Remaining After Day…															
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
All	Design and Implement database	Steven K	3	3	3	3	2	2	0	0	0	0	0	0	0	0	0	0	0
All	Implement API for database interaction	Steven K	8	8	8	8	8	6	6	6	6	5	5	5	5	5	2	1	0
All	Implement login in web client	Steven C	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3
All	Implement login in desktop client	Aaron	3	3	3	3	3	3	3	3	1	0	0	0	0	0	0	0	0
Upload Source	Implement Source uploading for web client	Steven C	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3
Upload Source	Implement source uploading for desktop client	Aaron	4	4	4	4	4	4	4	4	4	4	4	4	4	2	1	1	1
Enter Notes	Enter Notes for source in web client	Steven C	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4
Enter Notes	Enter Notes for source in desktop client	Aaron	3	3	3	3	3	3	3	3	3	3	3	3	3	3	1	1	1
All	Design Home Page	Aaron	1	1	1	1	1	1	1	1	0	0	0	0	0	0	0	0	0
Enter Notes	Design Source page	Aaron	1	1	1	1	1	1	1	1	1	1	1	1	0	0	0	0	0
				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Burndown Chart

Estimate Totals				22	22	22	22	22	22	22	22	19	18	18	18	17	15	12	12	12