Related User Story	Task Description	Developer	Initial Estimate	Amount Remaining After Day													
			illitiai Estilliate	1	2	3	4	5	6	7	8	9	10	11	12	13	14
All	Design and Implement database	Steven K	2	2	1	0	0	0	0	0	0	0	0	0	0	0	0
All	Implement basic API for database interaction	Steven K	4	3	3	3	1	1	1	0	0	0	0	0	0	0	0
All	Implement login in web client	Steven K	1	1	1	1	0	0	0	0	0	0	0	0	0	0	0
All	Implement login in desktop client	Steven K	1	1	1	1	0	0	0	0	0	0	0	0	0	0	0
Upload Source	Implement Source uploading for web client	Steven C	5	5	5	5	5	5	5	3	3	2	2	2	2	2	0
Upload Source	Implement source uploading for desktop client	Aaron	4	4	4	4	4	4	4	4	4	4	4	4	3	1	0
Enter Notes	Enter Notes for source in web client	Steven C	6	6	6	6	4	4	4	4	4	4	3	3	1	0	0
Enter Notes	Enter Notes for source in desktop client	Aaron	3	3	3	3	3	3	3	3	3	3	3	3	2	1	0
All	Design Home Page	Steven K	2	1	1	1	0	0	0	0	0	0	0	0	0	0	0
Enter Notes	Design Source page	Steven K	1	1	1	1	1	1	0	0	0	0	0	0	0	0	0
				0	0	0	0	0	0	0	0	0	0	0	0	0	0
				0	0	0	0	0	0	0	0	0	0	0	0	0	0
	20	Burr	ndown Chart						_							_	
	Estimate Totals		29	27	26	25	18	18	17	14	14	13	12	12	8	4	0